Machine Studies
Draft Schedule for Run02-7, 2016

July 11th 0800 — July 12th 0800

Time Descriptions Studiers SR Status
Monday, July 11, 2016
0800-0810 Collect XBPM orbit data OPS Stored Beam &
Injection
0810-0930 Gap Scans and update IDGapFF look-up | Schroeder Stored Beam &
tables Injection
0810-1600 |Bus-tie and measure X1-3 Kailus Stored Beam &
Injection
0930-1000 Reboot interleaving PS PS Group No Injection
0930-1030 Swap out S16B:S2 converter PS Group No Beam
0930-1130 RF-5 gating tests Berenc No Injection
0930-1130 Swap out quad PS for upgrade Ackley No Beam
0930-1130 Investigate Gespac communication errors Jordan No Beam
S1,7 & 13
0930-1130 Measure cathode heater curve at RF-2 | Horan No Beam
0930-1130 Measure LLRF cabling for L.1-6 Goel No Injection
1000-1100 Replace hydrostatic level control module Blake Access Zone D
1130-1200 Recovery beam in SR (HB Inj.) OPS/Xiao Stored Beam &
Injection
1200-1500 Abort kicker checkout in HB lattice Harkay/Dooling/ Stored Beam &




Sajaev Injection

1500-1900 | Orbit switch Xiao Stored Beam &
Injection

1900-2300 6ID GRID software test Yang/Xu Stored Beam &
Injection

1900-2300 Setup booster 132 lattice for 325 MeV Yao Stored Beam &
Injection

2300-2400 |S27 unified feedback Sereno Stored Beam &
Injection

Tuesday, July 12, 2016

0000-0300 | S27 unified feedback Sereno Stored Beam &
Injection

0300-0700 Local impedance measurement Sajaev Stored Beam &
Injection

0700-0800 Prepare for User beam OPS Stored Beam &

Injection




